£2 ARCADIS 5L

Infrastructure, environment, facilities

Mr. Sam Chummar

Remedial Project Manager
USEPA Region 5

Superfund Division

Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #11

Dear Mr. Chummar:

Attached is the eleventh monthly progress report for the Time Critical Removal
Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill
Property and the former Hawthorne Mill Property (collectively referred to as the Mill
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No.
V-W-'07-C-858, and covers activities from September 15, 2007 through October 12,
2007.

Sincerely,

ARCADIS of New York, Inc.

¢ §
N2
Patrick N. McGuire

Associate

PNM/dmn
Enclosures

Imagine the result
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Mr. Sam Chummar

ARCADIS g5t October 22, 2007

Copies:

Eileen L. Fury, Esq., USEPA - Region 5

Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund

Daria W. Devantier, MDEQ-RRD-Superfund

Matthew Bowman, ARCADIS BBLES

Christie Sobol, ARCADIS BBL
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Mr. Sam Chummar
ARCADIS ssL October 22, 2007

l. Significant Developments
Actions Performed

e Prepared the Inspection Report for the August 24, 2007 inspection of

erosion and sedimentation controls (attached).
Analytical Data
e No new analytical data was obtained during this reporting period.
Il. Developments Anticipated
Schedule of Actions to be Performed

. Comments on the Draft Final Report provided by the USEPA will be
addressed and the Final Report will be finalized and submitted to the
USEPA.

Anticipated Problems
e None.
Planned Resolutions of Past or Anticipated Problems

e None.
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(reorgia-Pacific Corperation
Time Critical Removal [Actiop
(Refuse Area at the Kalamazog Property and)
Oxbow-Area at the Former-Hawthorne Ml Property

Past-Removal Inspection Form

Inspecticn Date: _8 -2 Z/-' o7

- ) Sumny 747
Inspectors: g YA~ 'f,q’p AR y

Weather Conditions:

Time Arrived: /00 ¢ @PM) Time Departed: /€ 4/ S (@PM)

A. Site Access Road
»  Erosion/Washout/Settlement 0 /
A
= Sufficient Grave! "
] /A
B. Site Security '
+  Access Gates \
»  Fence Integrity o
*  Signs .
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«  Locks o
C. A-Site Temporary Cover System
= Bare Spots
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= Stressed Vegetation L~
+  Cracks
L’
» Burrowing Animals [-//‘
» Erosion 2
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+  Water Ponding o
*  Protruding Objects
w
*  Undesirable Growth e
»  Slope Movement v
D. Sheetpile Wall A’/AL
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Erosion Subsidence or
Cracking of Soils Behind

Georgia-Pacific Corporation
Time Critical Removal Action

Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property

Post-Removal Inspection Form

Wall /A
*«  Wall Joints ,\;/
h /f_
»  Overall Wall Stability y \/
V/A
E. Refuse and Oxbow Areas Slope
Protection System
* Bank Erosion Iy
*  Rip Rap Revetment / e
= OStressed Vegetation e
= Bare Spots | i/'l
I Overall Site Appearance yd A
! L (op cuy

Comments/Proposed Action Items:
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Georgia-Pacific Corporation
Time Critical Removal Action

_RMH#M
(Oxbow Area arfhe Former Hawthorne Mill Pr

operty
Post-Removal Inspection Forin — —
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Erosion Subsidence or

Cracking of Soils Behind
Wall

Georgia-Pacific Corporation

Time Critical Removal Action
Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property
LPost-Removal Inspection Form
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